
PROPOSED WORK PROGRAM OUTLINE 
Eisenhower West Small Area Plan 

February 11, 2014, Draft for Steering Committee Review 
*Months in parentheses are tentative for planning purposes 

 

Preliminary Staff Work (October 2013 – April 2014) 

 Develop scope and engage consultants 

 Develop and formalize MOU with Landowner Group 

 Steering Committee resolution adopted by City Council and members appointed by City 

Manager 

 

Phase 1: Information (February 2014 – November 2014) 

 Transportation Study conducted with T&ES 

 Steering Committee Meeting #1 (February 19, 2014) 

o Introductions, ground rules, orientation 

o Role and mission of the Steering Committee 

o Review general planning and transportation planning summary scopes 

o Discuss plan boundary 

o Review draft online poll 

o Review work program outline 

 Online Engagement #1: Online poll for issues, goals, and boundary identification 

 Steering Committee Meeting #2 (March 24, 2014) 

o Review online poll results 

o Review and discuss community engagement process 

o Introduce consultants 

o Prepare for first community meeting 

 Community Meeting #1 (May 19, 2014) 

o Review community engagement process 

o Review issues identified in online poll 

o Review plan boundary options Review AND select plan boundary 

 Online Engagement #2 (Optional) 

 Steering Committee Meeting #3 (June 9, 2014) 

o Review and select plan boundary 

o Review feedback from optional online engagement (if conducted) 

o Prepare for second community meeting 

 Community Meeting #2 (HOLD: June 16, 2014 at Samuel Tucker) 

o Review existing conditions 

o Conduct visioning 

 Deliverables 

o Issue identification 

o Existing conditions report                   

o Community engagement plan 

o Plan boundary 

o Draft vision and goals 

  



Phase 2: Options (September 2014 – February 2015) 

 Steering Committee Meeting #4 (September 2014) 

o Review consultant findings and research 

o Discuss third community meeting walking tour route 

o Discuss workshop topics and structure for third community meeting 

 Community Meeting #3 (Late September 2014) 

o Conduct walking tour of plan area 

o Workshop on conceptual options from visioning 

 Online Engagement #3 

o Post workshop results 

o Post conceptual options for feedback 

 Steering Committee Meeting #5 (October 2014) 

o Review workshop results and online feedback 

o Prepare for fourth community meeting 

 Community Meeting #4 (November 2014) 

o Workshop to refine and select draft options from previous workshop 

 Steering Committee Meeting #6 (Late November 2014) 

o Review and discuss drafts for upcoming work sessions 

 Planning Commission work session (December 2014) 

 City Council work session (December 2014) 

 Steering Committee Meeting #7 (January 2015) 

o Review and incorporate feedback from work sessions 

o Discuss online engagement techniques and tools to use 

o Discuss details of next online engagement 

 Online Engagement #4 

o Post selected options for draft Framework 

 Deliverables: 

o Interim report outlining draft Framework options 

o Transportation, market, infrastructure, and environmental analysis summaries 

 

Phase 3: Recommendations (February 2015 – June 2015) 

 Community Meeting #5 (February 2015) 

o Review and refine draft Framework elements 

 Steering Committee Meeting #8 (March 2015) 

o Review and discuss comments to incorporate into draft Framework 

o Prepare for public hearings 

 Post draft plan and report outlining community input in final recommendation 

 Planning Commission public hearing (June/July/TBD 2015) 

 City Council public hearing (June/September/TBD 2015) 

 Steering Committee Meeting #9-optional 

o Wrap up and conclude planning process 

 Deliverables: 

o Draft plan 

o Approved plan 

 

Phase 4: Implementation and Maintenance (July/September/TBD 2015 – Ongoing) 

 Draft a schedule of project activities to implement plan 

 Draft regular progress reports 

 Deliverables: 

o Project activities schedule 

o Progress reports 


